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Part 1 - Alternate Water Supply

Awaiting the Ohio Environmental Protection Agenéy (OEPA) approval to operate
the well system to initiate the 60-day acceptance test1ng period with Albright
and Wilson Americas.

Part 2 - Pump and Discharge

Construction Package 2A pipeline installation is progressing toward completion
prior to April 30, 1993 to accommodate the Package 2D (Test Well) pump test.

Construction Package 2B2 - Aeration Facility (Dissolved Oxygen Augmentation
System) is progressing. It is expected to have the Aeration Facility in
operation during the Package 2D pump test; temporary electrical power may be
required prior to installation of the permanent electrical system.

Construction Packages 2C & 2D - The Delta Steel and Weber property
condemnation cases were filed with U. S. District Court with a request for
"Order for Delivery of Possession" by March 15, 1993. Possession of the Weber
property by March 15 is likely, based on the cooperativeness of the Webers.
Possession of the Delta Steel property is anticipated by March 15, but Delta
Steel has filed in court an answer to DOE’s complaint requiring additional
legal documentation to be prepared by DOE.

The A/H report for the recovery well field (less the Delta Steel property) has
been issued to the Ohio Historic Preservation Office with a response requested
by March 12, 1993.



